BRUHAT BANGALORE MAHANAGARA PALIKE

Yelahanka Zone **Bangalore-92**

Executive Engineer,
Byatarayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-TND/ 344 /2014-15 Date: 13/03/2013

MODIFIED WORK ORDER

To,

Sri. Hemadrireddy
No:26, Near Sunrise school,
Kempapura, Hebbala,
Bangalore-560 024.

Sub: **Improvements roads and construction culvert in Singapura layout from Military compound to Varadarajaswamy layout in ward no.11 (Change of work and place: Construction of Samudaya Bhavan to Senior Citizens near Hopcoms, Vidyaranyapura in ward no. 9, Vidyaranypaura sub division.**

Work code:011-12-000031, Indent no:18268

Ref: 1. Agreement no: 188 Dated: 21-12-2013

2. **This office W.O. No.** 188 Dated: 21-12-2013

3. **Modified Agreement No.** 344 / 13-03-2013

*****

Pursuant to your signing of the contract modified agreement **Improvements roads and construction culvert in Singapura layout from Military compound to Varadarajaswamy layout in ward no.11 (Change of work and place: Construction of Samudaya Bhavan to Senior Citizens near Hopcoms, Vidyaranyapura in ward no. 9, Vidyaranypaura sub division** for the Modified contract price of 1041341.85(Rupees Ten Lakhs Forty One Thousand Three hundred Forty One paise Eighty Five only) and previous contract price is **Rs. 1040670.67 (Rupees Ten Lakhs Forty Thousand Six hundred Seventy paisa Sixty Seven Only) Which works out +4.99% Above** Mentioned in **W.O. No.** 188 Dated: 21-12-2013.

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, **Vidyaranyapura Sub Division** and complete the same with in 60 days as per agreement. Copy of the Schedule–B is herewith enclosed for your information & necessary action.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.

Copy Submitted to

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Assistant Executive Engineer, Byatarayanapura Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
3. The Assistant Controller of Finance, Yalahanka Zone for information.
4. The Account Superintendent, Byatarayanapura Division along with original file for information.
5. Copy to file.